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ASILOMAR

FACILITY IMPROVEMENT ACCOUNT (FIA)

2005
Report Date  4/8/2008
DESCRIPTION Actual
| RATE DATE
PROJECT # [PROJECT TITLE FIA INCOME COMPANY PAID INVOICE # | PROJECT COST| CLEARED | o oorp | BALANCE
BofA |
'Shaw Architecture Planning, inc. 13445 439.88)  1/11/2006
‘Shaw Architecture Planning, Inc. 13455 190181  1/2012006
L s . Shaw Architecture Planning, Inc. 13456 241000  1/20/2005
ppae (21T S0 UPGRACERIASESTAND 1NN Shaw Architecture Planning, Inc. 13462 207895 11252005
Shaw Architecture Planning, Inc. 13483 1,760.00) 1/25/2005
B _ Total Project 02-38 $  199,321.35
w26 |SITE ADA UPGRADES, PHASES 1 & 1A, ASE Shaw Architecture Planning, Inc. 52326, 1/11/2005
SERVICES (ADDENDUM TO 02-38) Shaw Architecture Planning, Inc. | 2146 1/20/2005
5 : Total Project 03-28 82,09043
va3y  |KITCHEN HOOD, DUCT AND ANSUL FIRE SYSTEM | oo SR 2.00040L VivZ005
UPGRADES, A&E WORK | .
1 Total Project 03-37 mEn] 8 8,050.40|
S (R | | . [Thomas i French Giass Co. GO4612 644.15]  1/11/2008
AR : TEE 5 1/0.25B.88 s “Total Project 04-09] $ 56,908.25 |
0417 ADA UPGRADE: MODIFY PASSENGER ELEVATOR IN | is Elevator Company SJUM30314002 18,370.28 | 1{11!2005
FIRESIDE BLDGS I R I
' T § 20,000.00 { Total Project 04-17 $ 18,370.28
i ‘Shaw Architecture Planning, Inc. 13459 32,5060 1/26/2005
s HEARTH ROOF RESTORATION; GHAPEL ROOF Shaw Architecture Planning, Inc. 134865 3,135.00 1/25/2005
RESTORATION & SEISMIC UPGRADE, A&E
5 B Total Project 04-18 66,973.67 i
BANK FEE ©998.40|  1/31/2005 |
__ ADMIN FEE 5% = s s R ARG [ R (<l § 86,657.00
JANUARY ENDING BALANCE {6 4,380.723.660 i h g e $  2,289,917.07 $  2,090,806.56
[DESCRIPTION [ o Actual =
i DATE DATE
PROJECT # |PROJECT TITLE FIA INCOME COMPANY PAID INVOICE # | PROJECT COST | CLEARED | . ~o= BALANCE
| BofA
S : NO INVOIGES PAID S 5 Hi
BANK FEE : 212812005 | $ 12,495.37
ADMIN FEE 6% s 86,657.00
B i FEBRUARY ENDING BALANCE $ 4,445,155.69 $ 2,290,917.03 1§ 2,154,238.66
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ASILOMAR

FACILITY IMPROVEMENT ACCOUNT (FIA)

2005
Report Date  4/8/2008
DESCRIPTION B Actual | o
T | | DATE | e
PROJECT # PROJECT TITLE SOT0ST FIAINGOME COMPANY PAID INVOICE# | PROJECT COST| CLEARED | . oo |BALANCE
| BofA |
~|Shaw Architecture Planning, Inc. | 13489 50751 3112005 |
. |Shaw Architecture Planning, Inc. 13470 2915.66 3M7/2005 ]
02.38 SITE ADA UPGRADE PHASES 1 AND 1A, A&E ' = - === - ==t

SERVICES

03-28

SITE ADA UPGRADES, PHASES 1 & 1A, ARE

SERVICES (ADDENDUM TO 02-38)

&«

03-32

MERRILL HALL SEISMIC UPGRADE, FHASE 2 A&E

03-33

SITE ADA UPGRADE A&E PHASE 2 CONCEPTS

HEARTH ROOF RESTORATION; CHAPEL ROOF
RESTORATION & SEISMIC UPGRADE, ARE

05-05

ADA PHASE 1/SOCIAL HALL & DINING ROOM
RESTROOMS

258,740.00 | ;

05-07

ADA PHASE 1/SOCIAL HALL & DINING ROOM

RESTROOM UPGRADES BIO/ CONSTRUCTION
PHASE

5 Res ol

25,595.00

Total Project 05-07

9,290.79

Total Project 02-38 $
Shaw Architecture Planning, Inc. | 13471
__Total Project 03-28| $ 8214543
{Shaw Architecture Planning, Inc.. 440.00)
: ~ Total Project 03-32 §  87,077.42) ;
Shaw Architecture Planning, Ine. 172870 3172005
Total Project 03-33] $ 97,668.47 R
Shaw Architecture Planning, Inc. _ 3886571 3/11/2005
Shaw Architecture Flanning, Inc. 2,610.00 3/17/2008
Total Project 04-18) $  108,249.38|
jjPortosan 142344 185280} 312005
D&G Sanitation 112103 536.25 3/11/2005
a Total Project 05-05| E 2,189.05}
Shaw Architecture Planning, Inc. 13479 5,997.32| 311172005
Shaw Architecture Planning, Inc. 13481 3,203.47 3/17/2005 ‘ :

'BANK FEE

ADMIN FEE 5%

102612

3/31/2005

13,521.48

__86,657.00

MARCH ENDING BALANCE

$ 4,510,477.81

2,348,789.74

2,161,688.07
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ASILOMAR
FACILITY IMPROVEMENT ACCOUNT (FIA)

2005
Report Date  4/8/2008
[DESCRIPTION Actual
‘l DATE —
PROJECT # PROJECT TITLE FIAINCOME | COMPANY PAID INVOICE# | PROJECT COST | CLEARED | . 'ccc |BALANCE
BofA
TOnity, Inc. 17001 67.757.65|  4/15/2005
04-03 GUESTROOM ELECTRONIC LOCK INSTALLATION Onity, Inc. 18370 16,833.17 | 4115/2005
S — — - {Onity, Inc, 8 2,685. 15/2005
R $  81,105.48] H Total Project 04-03 $ 8727622 ;
0a.19a _|FRED FARR FORUM & KILN BUILDINGS ROOF Ross Roofing & Construction, Inc. 1349 12,718.10] 41512005
REPE._.»%CEMENT 1 ! . =
..... o $ Total Project 05-07 s § 12,719.10
‘Portosan 1420882 1,702.80|  4/16/2006
0505 /ADAPHASE 1/SOCIAL HALL & DINING ROOM oS caatkn) 180 Ll B
RESTROOMS i
i 2 : Total Project 05-05 $ 3,995.64 i _
BANK FEE 5 102920 42972005 14,550.69 |
US TREASURY US FIDUCIARY INCOME TAX S 324.00|  4/13/2005 ; :
CA FRANCHISE TAX BOARD STATE [ il st e i
FIDUCIARY INCOME TAX 2100) 4nsz00s e
__ ADMIN FEE 5% e i . R $ 86,657.00_
APRIL ENDING BALANCE $ 4,612,710.59 $ 245196585 $  2,160,744.74
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ASILOMAR
FACILITY IMPROVEMENT ACCOUNT (FIA)

2005
Report Date  4/8/2008
DESCRIPTION o - Actual -
? | HATR DATE |
PROJECT #  PROJECT TITLE QJECT FIAINCOME | COMPANY PAID INVOICE# | PROJECT COST| CLEARED | '~co BALANCE
| | BofA i
i -~ Shaw Architecture Planning, Inc. 13489 22000 51172005
i Shaw Architecture Planning, Inc. 13488 1,215.89 5/18/2005
0298 SITE ADA UPGRADE PHASES 1 AND 1A, A&E - —_—
SERVICES : o _
Sl I : Total Project 02-38/ §  204,180.41
| " ’ It
0332 MERRILL HALL SEISMIC UPGRADE, PHASE 2 ARE 1 Shaw Architecture Planning, Inc. . _220_,!:}0_! 5/11/2005
_ R ] ' Il
G001 : Total Prﬂject 03-32 9% $ 8?,29?-42 E::.;f-: feinaziiiionad
] 2is - : L Inc. 7 ; 1 £qa/)
0337 |KITCHEN HOOD, DUCT AND ANSUL FIRE SYSTEM L R, I 3.08646) S/19/2005
UPGRADES, ARE WORK SR E= =
Hii | _ Total Project 03-37| $ 18,606.86) .
“iShaw Architecture Planning, Inc. 638138  5/19/2005
1 Shaw Architecture Planning, Inc. 331, 112005
osqs  |HEARTH ROOF RESTORATION; CHAPEL ROOF G i & 8331671 S/1/2008
RESTORATION & SEISMIC UPGRADE, ARE — —
B HHHHHHHE S B $ " Total Project 04-18| 18 119,962.43)
04-19a FRED FARR FORUM & KILN BUILDINGS RODF “iRoss Roofing & Construction, Inc. § 16,691.00
REPLACEMENT
i i 5 : Total Project 04-19a 5 2941010 i
Daniels & House Construction Co. | CO502-02 168,012.00]  511/200 |
Deer Creek Pottery 1508 252200  5/11/2005
ADA PHASE 1/SOCIAL HALL & DINING ROOM St 2R TR — e
oeag  |ADAFPHASE: - [First Alarm 11213564 640.00|  5/11/2005
. L d | D&G Sanitation - iend 723.84 5/19/2005
34000 {Home Depot Supply 290106328 3.74 5/11/2006
5 40.00] = Total Project 05-05,... pilbil 8 175,897.320
0506 |SWIMMING POOL ROOF REPLACEMENT 000k Fs Roefing & Consielion. Ioe o R LITLO0Y /192008
e Sy $ ~ Total Project 05-06] BRI 1,771.00
ADA PHASE 1/SOCIAL HALL & DINING ROOM - Shaw Architecture Planning, Inc. 13480 2,800,000  5/11/2005
05-07 RESTROOM UPGRADES BIO/CONSTRUCTION —
PHASE Shaw Architecture Planning, Inc. 13499 1,756.28]  5/23/2005
e 3 Total Project 05-07| $ 13,947.07)
i I}
HORN/STROBE FOR KITGHEN FIRE ALARM SYSTEM Rt iea iy~ il
s e R 5 ) Total Project 05-08] 455.00( i
05-00 |SCRIPPS/ILODGE EXTERIOR HAND RAILS, 2| ~-{iShaw Architecture Planning, Inc.  2,145.00]  5M1/2005
CONSTRUCTION ASE SERVICES I :
iiiiiiiiiil Vi i S 5,96502 Total Project 05-09 s 2,145.00 i
i SITE ADA UPGRADE, FHASE 2, DESIGN AND 2miiae, 00y Shaw Archildclure Planning, Ine:. | 734 | 270881 51912005
CONSTRUCTION DOCUMENTS, AZE SERVICES
i : 270,189.00 Total Project 05-10 s 27088100 o
RANGER OFFICE - TELEPHONE EQUIPMENT Home Depot Supply 280106324 14508]  5/11/2006

05-20

UPGRADE

8,839.00

BANK FEE

~ ADMIN FEE 5%

MAY ENDING BALANCE

.‘

~ 145.08]

Total Project 05-20]

1,528.81

5/31/2005

$

2,670,401.714:

~2,023,638.2
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ASILOMAR
FACILITY IMPROVEMENT ACCOUNT (FIA)

2005
Report Date  4/8/2008
DESCRIPTION - Actual
DATE DATE
PROJECT # |[PROJECT TITLE FIA INCOME COMPANY PAID INVOICE # PROJECT COST CLEARED CLOSED BALANCE
| BofA
. Shaw Architecture Planning, Inc. 13511 3.912.61 /2312005
|
T SITE ADA UPGRADE PHASES 1 AND 1A, A&E |
SERVICES |
ol _ Total Project 02-38 iE 208,092.92 o
03-32 MERRILL HALL SEISMIC UPGRADE, PHASE 2 A&E Shaw Architecture Planning, Inc. 13508 330,00 6/23/2005
R R 5 Total Project D3-32i $ 87,627.42 i
Axiom Engineers, Inc. ' 8259 117593  6/23/2005
ws57  [KITCHEN HOOD, DUCT AND ANSUL FIRE SYSTEM 0 =ngineers, Tne
UPGRADES, A&E WORK
o= Total Project 03-37 $ 19,782.79
Shaw Architecture Planning, Inc. 13515 2,090.00]  6/23/2005
HEARTH ROOR REETORATION: CHAPEL ROGE - |Shaw Architecture Planning, Inc. 13503 330.00 6/7/2005
04-18 AEETORATION S CHIEMIC GPOR ADE. ARE |Shaw Architecture Planning, Inc. 13474 11000  6/10/2005
Total Project 04-18 = 122,492.43 i
] Daniels & House Construction Co. CO502-02 #2 74,118.00 6/20/2005
0505  ADAPHASE 1/SOCIAL HALL & DINING ROOM {
'RESTROOMS
|
S : B Total Project 05-05 $ 25001532 o
/ADA PHASE 1/SOCIAL HALL & DINING ROOM Shaw Architecture Planning, Inc. 13512 967.21|  B/20/2005
0507  RESTROOM UPGRADES BIO/CONSTRUCTION
| PHASE | } [
' i HEEE Lt _ Total Project 05-07 $ 14,914.28 = |
05.09  SCRIPPS/LODGE EXTERIOR HAND RAILS, ' Shaw Architecture Planning, Inc. 13507 389.42|  6/23/2005
~ CONSTRUCTION A&E SERVICES -
B R RRARR R Total Project 05-09 ] 8 2,534.42 .
'SITE ADA UPGRADE, PHASE 2, DESIGN AND ||Shaw Architecture Planning, Inc. 13510 224.42 6/23/2005
0510 CONSTRUCTION DOCUMENTS, ASE SERVICES
3 B : 1 Total Project 05-10 s 293103 |
| ASE BID/ICONSTRUCTION SERVICES FOR PHASE 2 Shaw Architecture Planning, Inc. 13508 4,377.96 6/23/2005
0513 | MERRILL HALL SEISMIC AND ADA UPGRADES
B $  61,894.00] Total Project 05-13| S 4,377.96
-  BANKFEE 972.21 | 6/30/2005 $  17,051.71 |
i ADMIN FEE 5%  29445.08 | 6/20/2005 D 116,102.08_
JUNE ENDING BALANCE $ 2,788,844.45| $  1,993,823.14
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ASILOMAR

FACILITY IMPROVEMENT ACCOUNT (FIA)

2005
Report Date  4/8/2008
DESCRIPTION N — - Actual o B o
I i i DATE DATE |
PROJECT # |PROJECT TITLE FROECT =T| FIAINCOME | COMPANY PAID | INVOICE # PROJECT COST CLEARED CLOSED BALANCE
| | BofA
03-32 MERRILL HALL SEISMIC UPGRADE, PHASE 2 AZE " liDaniels & House Construction Co. Job #1802 916.00 7/5/2005
i : Total Project 03-32/ 88,213.42)
- = BANK FEE 959.91 7/29/2005 >
ADMIN FEEﬂg"é & sty H 116 102.0¢
JULY ENDING BALANCE $ 4,879,361.41 2,088,641.0¢
|D_ESCRIPTION - o B Estimate B Actual o - .
1 Rl DATE
PROJECT # |PROJECT TITLE PROJECT COST FIA INCOME COMPANY PAID INVOICE # PROJECT COST| CLEARED CLOSED BALANCE
BofA
Shaw Architecture Planning, Inc. 13523 5,000.42 _8/3/2005
N Shaw Architecture Planning, Inc 13531 2,568.24 6!29!2005 |
02-38 SITE ADA UPGRADE PHASES 1 AND 1A, ARE = =
SERVICES -
5 3¢ Total Project 02-38] 215,661.58]
Shaw Architecture Planning, Inc. ~ 830.00 8/3/2005
Shaw ArChIteClUl’E Planning, Inc. 23335 B/29/2005

04-18

HEARTH ROOF RESTORATION; CHAPEL ROOF
RESTORATION & SEISMIC UPGRADE, ARE

04-21

SCRIPPS/LODGE EXTERIOR STEP HAND RAILS

$

05-07

ADA PHASE 1/SOCIAL HALL & DINING ROOM
RESTROOM UPGRADES BIO/CONSTRUCTION

PHASE

W)

05-09

SCRIPFSJ"LODGE EXTERIOR HAND RAILS,

|CONSTRUCTION A&E SERVICES

05-10

SITE ADA UPGRADE, PHASE 2, DESIGN AND
CONSTRUCTION DOCUMENTS, A&E SERVICES

AZE BID/CONSTRUCTION SERVICES FOR PHASE 2

OFFICE

05
513 MERRILL HALL SEISMIC AND ADA UPGRADES
....... ; L i e : &
0515 PHASE 1 Accessm]uw UPGRADES, SFA )
: Y/SURF & SAND/ PIRATE'S DEN
] SR EEEEmEEaniEY g
G50 TELEPHONE EQUIPMENT IMPROVEMENT, RANGER

BANK FEE

_________ ADMIN FEE 5%

o

Total Project 04-18|

123,355.68

:jAusonio Incorpated

13,777.00

81 1!2005

Total Project 04-21| 13,777.00
Shaw Architeclure Planning, Inc. 49.?4] 8!34’2005
Shaw Architecture Planning, Inc. 117.22| 812912005
Total Project 05-07 .. = $ 312,04
Shaw Architecture Planning, Inc. L i_gg.z!i 8."3!2005 1
Shaw Architecture Planning, Inc. 528.80| &29#20[)5
Total Project 05-09, $ 4,284.06 | -
Shaw Arch:lec!ure Pianning Inc 3,864.00 8/3/2005
Shaw Arch:tecture Planning, Inc. 10,494.74] 8/28/2005
Total Project 05-10| . . $ 14,358.74 |
Shaw Architecture Planning, Inc. 3,712.34| B/3/2005
Shaw Architecture Planning, Inc. 894.99 8/29/2005  j..n0
: Total Project 05-13| $ 92,820.75 i
~#Shaw Architecture Planning, Inc. 3,073.10 8/3/2005
Shaw Archrtecture Planning, ir!c 2 333 770 8*’29:2005
Total Project 05-15/ . $ 5, 406.87 I
Percipia Inc. _ 4851 | 684000 8_-‘3f'?90_5_ B
{iSpringer Milier Systems Inc. addendum 050580 4,350.00)

B/4/2008

11,299.00

Total Project 05-20|

AUGUST ENDING BALANCE

$  4,977,357. 19

~ 8/3172005

1901064

_ 116,102.08
2,125,840.3¢
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ASILOMAR
FACILITY IMPROVIZI{\;IENT ACCOUNT (FIA)

05
Report Date  4/8/2008
DESCRIPTION s | Actual o '
: RATe DATE
PROJECT # PROJECT TITLE FIA INCOME COMPANY PAID INVOICE # PROJECT COST  CLEARED CLOSED BALANCE
: BofA
Shaw Architecture Planning, Inc. 13542 22221  9/23/2005
0235 SITE ADA UPGRADE PHASES 1 AND 1A, ASE
'SERVICES
i 26.00 | Total Project 02-38| '$  215883.79
04-03 GUESTROOM ELECTRONIC LOCK INSTALLATION EOI‘IIty. ing: 24857 1 109271
§  81,105.48] Total Project 04-03] |'s  203,837.23
04-21 SCRIPPS/LODGE EXTERIOR STEP HAND RAILS E: Ausonio Incorpated 42,666.00 |
poEmme [ ¢ 173.200.00] Total Project 04-21, ' $  166,021.68
o5t 'SCRIPPS/LODGE EXTERIOR HAND RAILS, ‘Shaw Architecture Planning, Inc. 132.08]
(CONSTRUCTION A&E SERVICES i | T
iifEteneats Total Project 05-09 $ 4,416.14 B
a4 SITE ADA UPGRADE, PHASE 2, DESIGN AND Shaw Architecture Pianning, Inc. | 32,607.95 9/23/2005

CONSTRUCTION DOCUMENTS, A&E SERVICES

05-13

ASE BID/CONSTRUCTION SERVICES FOR PHASE 2
MERRILL HALL SEISMIC AND ADA UPGRADES

05-15

PHASE 1 ACCESSIBILITY UPGRADES, SEA
GALAXY/SURF & SAND! PIRATE'S DEN

DEER LODGE BOILER REPLACEMENT

BANKFEE
ADMIN FEE 5%

3,000.00

Total Project 05-10

$ 36,892.01

9/23/2005

~ SEPTEMBER ENDING BALANCE

|'s 507434513

116,102.08

| Shaw Architecture Planning, Inc. 13540 103.34
Total Project 05-13 $ 14,462.08
Shaw Architecture Planning, Inc. 13543 1,143.24 9/23/2005
Total Project 05-15| $ 6,550.11 i
. 615832 | 45,09
Ferguson Enterprises, Inc. #679 615446 282 63 9/15/2005
- |Ferguson Enterprises, Inc. #8679 619872 263.00 9/15/2005
Ferguson Enterprises, Inc. #8679 619874 726.23| 8/15/2005
Power Boiler Sales, Inc. | 36158 2,307.54 9/6/2005 Hit
f Total Project 05-22 $ 3,624.39
THR A e e e e e e e .—. ::}—.._... .. i
1,014.37 | 9/30/2005
$ 293412312

2,140,222.01




ASILOMAR
FACILITY IMPROVEMENT ACCOUNT (FIA)

AmMmWOoO-00

2005
Report Date  4/8/2008
DESCRIPTION Estimate | - Actual 1 B o
| } | DATE | .o
PROJECT # |PROJECT TITLE PROVECT COST|  FIAINCOME | COMPANY PAID INVOICE # | PROJECT COST| CLEARED | . ~on BALANCE
' BofA
04-21 SCRIPPS/LODGE EXTERIOR STEP HAND RAILS [ j|Ausonio Incorpated |- POGOSOS04 | . BS34T A0y 1011972005
...... Ehii ' S il Total Project04-21)- . | §  251,368.68| e
- - liDaniels & House Construction Co. COs506-28 o 12,125.00 10/6/2005
05-14 MERRILL HALL PHASE 2 SEISMIC & ADA UPGRADES, 1 R .
T e $  581,552.00 " Total Project 05-14, — 12,125.00 [
05-18  |ASSET INVENTORY EQUIPMENT AND SOFTWARE Sl Hiralegic dystems & Technsiogy Sey _ 281277 10/6/R005

R $ 5,049.83 Total Project 05-18| ... 5 2,542, 77 b
05-20 TELEPHONE EQUIPMENT IMPROVEMENT, RANGER | __amagon ~{[Percipia Inc. 1,200.00]  10/8/2005
OFFICE : H i
G 3 20,339.00| Total Project 05-20/ $ 12,499.00 - .

Power Boiler Sales, Inc. . 8230

Total Project 05-22| = il § 368669 . =

EETING ROOM LIGHTING

| Regency Lighting — | erezr | 882.27|  10/19/2005

Total Project 05-26

1,000.00|

 BANKFEE 1,020.30] 10/31/2005 |
~ ADMINFEES5% - 14,261.12 . '
OCTOBER ENDING BALANGE $§ 5185,580.28} i g

__21,045.31
I : I 116,102.0¢
3,037,272.760 g g 2,148,307.52
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ASILOMAR
FACILITY IMPROVEMENT ACCOUNT (FIA)

2005
Report Date  4/8/2008
DESCRIPTION B B Actual B
[ DATE o
PROJECT # PROJECT TITLE FIA INCOME COMPANY PAID INVOICE # PROJECT COST,| CLEARED CLOSED BALANCE
| BofA
04-21 SCRIPPS/LODGE EXTERIOR STEP HAND RAILS \Ausonio Incorpated PO CO503-04 15,755.00]  11/15/2005 f
i Total Project 04-21 § 26712368 5
05.09 _S_haw Architecture F’Iann!ng, Inc. 1,176.68 11/5/2005 !
, : BBREEIRD 5.0GE Total Project 05-09 $ 5,502.82 B i
SITE ADA UPGRADE, PHASE 2, DESIGN AND Shaw Architecture Planning, Inc. 13545 EQ,ETB.BT:I 101672005 |
0510 | CONSTRUCTION DOCUMENTS, A&E SERVICES '_ '
EREERRIREERA SRR e Total Project 05-10 $ 66,170.88
0545  PHASE 1 ACCESSIBILITY UPGRADES, SEA [Shaw Architecture Planning, Inc. 13546 506.92| 11/15/2005
- 91 GALAXYISURF & SAND/PIRATE'SDEN |0 . G
i _ i i : Total Project 05-15 $ 7,057.03 i
TELEPHONE EQUIPMENT IMPROVEMENT, RANGER ! Par Springer-Miller Systems, Inc. 60844 3.753.75]  11/4/2005
05-20
_____________ OFFICE — - —
= Total Project 05-20| G g 16,252.75
o - .
P . | | Alpine Overhead Door, Inc. 50% Deposit 1537.00]  11/30/2005
T s 1002591 _ Total Project 05-24 B 1,637.00| L]
0527  |RANGER OFFICE ELECTRONIC LOCKS AND SCREEN E | Home Depot Supply 210a(00s 85791 yyapo0s |
- DOORS j | Hin 31116799 42 89
1 B — o | | - Hayward Lumber | 2199255 67.25 117472006
400.00 i Total Project 05-27 i S 195.93 R
) BANKFEE  [saimidiisisiiisis s S i R 1,02368| 11/30/2005 $  22,068.99 |
..... ADMINFEE S | i 9,019.44|  11/4/2005 i 1§ 12512152
NOVEMBER ENDING BALANCE | $ 5,265,857.14 $  3,099,520.03 $ 2,166,337.11




ASILOMAR
FACILITY IMPROVEMENT ACCOUNT (FIA)

Amm=Emomog

2005
Report Date  4/8/2008
DESCRIPTION B ) Esti S Actual B . .
r ! I DATE DATE
PROJECT # ‘PROJECT TITLE PRQUECT COST FIAINCOME COMPANY PAID INVOICE # PROJECT COST CLEARED CLOSED BALANCE
BofA
~i{Shaw Architecture Planning. Inc. 13553 _ 897967|  12/27/2005
o HEARTH ROOF RESTORATION; CHAPEL ROOF Shaw Architecture Planning, Inc. 13554 o 2.689_.00‘. 12/27/2005
|RESTORATION & SEISMIC UPGRADE, A&E —_— - ! -
— | o 1 | I
2 SRR s LR Total Project 04-18 $ 133,024.35
| ADA PHASE 1/SOCIAL HALL & DINING ROOM Shaw Architecture Planning, Inc. 1,108.80]  12/27/2005 |
05-07 RESTROOM UPGRADES BIO/CONSTRUCTION — -~ —
PHASE S - |
S e _ Total Project 05-07 $ 1,420.73 T
0509 SCRIPPS/LODGE EXTERIOR HAND RAILS, _ 2| “IShaw Architecture Planning, Inc. : 789.87)  12/27/2008
CONSTRUCTION A&E SERVICES e i N | o
: Siinniniid i E iy g 5 02 = i _ Total Project 05-09 B | $ 6,382.69|
0510 SITE ADA UPGRADE, PHASE 2, DESIGN AND 705 - l|Shaw Arehitecture Planning, inc. 6,98573|  12/27/2005
CONSTRUCTION DOCUMENTS, A&E SERVICES e
i 5 { Total Project 05-10 $ 73,156.61 =

A&E BID/CONSTRUCTION SERVICES FOR PHASE 2 - [Shaw Architecture Planning, Inc.

4,995 28 12/27/2005
MERRILL HALL SEISMIC AND ADA UPGRADES ] '

05-13

B —
Total Project 0513 = 77 g 19,457.36]] i
D&G Sanftation  fzass2 | 321.75]  12127/2005

i

|
!

05-14 ||MERR1LL HALL PHASE 2 SEISMIC & ADA UPGRADES
|

$ 12,446.75 e

_ Total Project 0514 g
2,993.89] 1212772005 _

“||Shaw Architecture Planning, inc.

PHASE 1 ACCESSIBILITY UPGRADES, SEA
GALAXY!SE_JRF & SAND/ PIRATE'S DEN

05-15

10,050.92 |

‘Total Project 05-15 Ty
118,052.58|  12/27/2005

Reyman Bros Construction

PHASE 1 ACCESSIBILITY UPGRADES: SURF &

U2e SAND, SEA GALAXY, PIRATES' DEN

~ 118,052.59

Total Project 05-29

BANK FEE

ADMIN FEE 5%

" DECEMBER ENDING BALANGE

1,031.11] 12/30/2005 |
36,916.96] _12/19/2005

162,038.48
$  2,055,600.63

$ 3,282,384.57|




<APpCZPc

ASILOMAR

FACILITY IMPROVEZI{\}HOEBNT ACCOUNT (FIA)

Report Date  4/8/2008
DESCRIPTION o — . ~ Actual o I o
DATE |
PROJECT # |PROJECT TITLE FIA INCOME COMPANY PAID INVOICE # PROJECT COST CLEARED DATE CLOSED BALANCE
BofA
‘Shaw Architecture Planning, Inc. 13570 470.00 1/30/2008
02-38 SITE ADA UPGRADE PHASES 1 AND 1A, ALE SERVICES
B HERRREHE e e e 51600 I " Total Project 02-38 5 216,353.79 AR
| Shaw Architecture Planning, Inc. j 3,009.41 1/3072006
| | - 3564 2,579.08|
04-18 HEARTH ROOF RESTORATION; CHAPEL ROOF RESTORATION & 'Shaw Architecture Planning, Inc. ; 135?5 15592 1/30/2008
SEISMIC UPGRADE, ALE 1 o ki et |
Shaw Architeclure Planning, Inc, 15903 4525034
EZuY N = T
| Total Project 04-18 $ 143,663.92
0504 I Ross Reofing & Construction, Inc, 1682 20,219.51
0 i
| ey : 20,000.00 Total Project 05-04 s 2021951 T
| i ; 13560 1,624,34
ADA PHASE 1/SOCIAL HALL & DINING ROOM RESTROOM UPGRADES | i Archi Plannirig, | 2ol 1302006
0507 ;morcousmucnou PHASE | i Shaw Architecture Planning, Inc. o preE
i FEEE | ; Total Project 05-07 =] 4,134.63
i 2 |
05:40 |SITE ADA UPGRADE, PHASE 2, DESIGN AND CONSTRUCTION i | Shaw Architecture Planning, Inc. 13559 3,52253' 13072006
|DOCUMENTS, A&E SERVICES ‘i Shaw Architecture Planning, Inc. 13569 3,640.00| 113072006
i : o _270 | =  Total Project 05-10, s 80,319.19 i
| ot 227118
05413 |A&E BID/CONSTRUCTION SERVICES FOR PHASE 2 MERRILL HALL | Shaw Architecture Planning, Inc. 13072006
SEISMIC AND ADA UPGRADES 4.672.16
e I Total Project 05-13| s 26,400.70
1-05691 210875
itati . 1/30/2006
Acme & Sons Sanitation 11008 210875 3
Danials & House Construction Co. Final Billing 36,018.00 | 1/30/2008
0514 MERRILL HALL PHASE 2 SEISMIC & ADA UPGRADES :D&G S_aﬂi'tatiun [ 125758 . 186.071 1/30:2006
| I-_04Tf96 2,645.00 112772006

0515

PHASE 1 ACCESSIBILITY UPGRADES, SEA GALAXY/SURF & SAND!
PIRATE'S DEN

PHASE 1 ACCESSIBILITY UPGRADES: SURF & SAND, SEA GALAXY,
PIRATES' DEN

SWIMMING POOL ACCESSIBLE LIFT, ABE SERVICES

1,420.00

05-31 WHITECAPS SOUTH TUB SURROUNDS
3 IRE R ERR R R 20,000.00
05-32 PIRATES' DEN GUTTERS & DOWNSPOUTS, ARE SERVICES 1
REPE Sesasaenssnsn: TR 3,920.00
- _ BANKFEE |
I __ ADMINFEES% L
JANUARY ENDING BALANCE

‘Acme & Sons Sanitation
Rey Bros C i

_ Total Project 05-14

54,735 46

110,22878

5,331.18

| Shaw Architectura Pianning, Inc. 1/30/2006
| 521754
Total Project 0515 20,599.64
Reyman Bros Construction 27714563 1/30/2006
)
~ Tofal Project 05-27 s 27734156
_ | 13887 93500/ e
Shawhichiocepamino e | yasen O
Total Project 05-30| - . 3 990.00
-|American Bath Enterprises 42432 20,101 .045 V272006
: “Total Project 05-31° § 20,101.04 R
{Shaw Architecture Planning, Inc. 241868 1/30/2008

Total Project 05-32

2,418.68

1/31/2008
1/30/2008

194.553.79

S 5407,951.55

$

abel Legs gince Tune 2003,

[er—
Accumal

1,634,931.23




Report Date  4/8/2008

ASILOMAR
FACILITY IMPROV':;I’S‘IOEGNT ACCOUNT (FIA)

DESCRIPTION

I o Actual

PROJECT # FPROJECT TITLE

o371 | FIA INCOME COMPANY PAID

DATE CLOSED

BALANCE

05.07 |ADA PHASE 1/SOCIAL HALL & DINING ROOM RESTROOM UPGRADES
|BICICONSTRUCTION PHASE

e Planning, Ine.

| Ehaw Archit

i ESSEE R EREE L

-ESITE ADA UPGRADE, FHASE 2, DESIGN AND CONSTRUCTION

0510
! DOCUMENTS, ARE SERVICES

<ArpCcaummmm

Total Project 05-07 4,534.63

40000 |

- liShaw Architectyure Planning, Ine.

9,613.03

'ALE BIDICONSTRUCTION SERVICES FOR PHASE 2 MERRILL HALL

9518 (SEISMIC AND ADA UPGRADES

270.485.00 |

|
=t

_ Total Project 05-10

89,932,221

Shaw Architecture Planning, Inc

05-14 MERRILL HALL PHASE 2 SEISMIC & ADA UPGRADES

15332 67|

Total Project 05-13 :

C a1,73337)

Acme & Sons Sanltation
&M Consulting Engineers, Inc.

n

D&G Sanitation
D&M Cansulling Engineers. Inc,

!PHASE 1 ACCESSIBILITY UPGRADES, SEA GALAXY/SURF & SAND/
PIRATE'S DEN

225,045.07

500218

05-20 | TELEPHONE EQUIPMENT IMPROVEMENT, RANGER OFFICE

05-24 KITCHEN DOCK ENCLOSURE

Total Project 05-2

'PHASE 1 ACCESSIBILITY UPGRADES: SURF & SAND, SEA GALAXY,

"2 piRATES' DEN

Total Project 05-15: 26,601.831
Grainger 208
L __T04)
Central Whalesale = 374.43
Central ¥ SR 7331

Total Project 05-21 16,729.04 |
Alpine Qverhead Door, Ine. 1,536.70

70

American Floors

eyman Bros Canstruction

"BANK FEE

ADMIN FEE 5%

FEBRUARY ENDING BALANCE

s .{ §._'_

5,470,491.99

Total Project 95-_295

24.897.45

5 20586293

$  1,459,348.37
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ASILOMAR
FACILITY lMPROVEDMOEﬁNT ACCOUNT (FIA)

Report Date 4/8/2008

DESCRIPTION N Actual o N _ -
' ' DATE
PROJECT # PROJECT TITLE FIA INCOME COMPANY PAID INVOICE # PROJECT COST CLEARED | DATE CLOSED BALANCE
| BofA
| ‘Shaw Architecture Planning, Ing | 13585 240.00)  318/2008

|
02-38 |SITE ADA UPGRADE PHASES 1 AND 1A, A&E BERVICES

. _ TotalProject02:38) s 21659379
Axiom Engineers, Inc. 156.28| 372006
03-37 i |
s I
= Total Project 03-37 19,939.07 s
| Shaw Architecture Planning. inc | 13561 | 180,48 32712006
| | Shaw Architecture Planning. Inc 13588 24000  3/16/2006
o445  HEARTH ROOF RESTORATION; CHAPEL ROOF RESTORATION & 1 1 1
'SEISMIC UPGRADE, A&E ] 1
i [ ; RRRRHRNEER ; ~ Total Project 04-18 $ 14408441
os.q0  SITE ADA UPGRADE, PHASE 2, DESIGN AND CONSTRUGTION | _ i Shaw Architecture Planning, Inc. [ [ 1242385 31612006
'DOCUMENTS, A&E SERVICES :
= o o o : T TIT T S 5 T :
5.3 ABE BIDICONSTRUCTION SERVICES FOR PHASE 2 MERRILL HALL D&M Consulting Engineers, Inc. 12670 1174.00) 311612008
|SEISMIC AND ADA UPGRADES Shaw Architecture Planaing, Inc, 13583 7.52592| 3162005

Total Project 05-13 BEHES 50,433.29)
[Reyman Bros Cansiruction C-0511-15 157.818.46
DAG Sanitation 126688 2298
0514 'MERRILL HALL PHASE 2 SEISMIC & ADA UPGRADES D&M Censulting Engineers, Inc. 14618 2.541.60
IBRARANRE B R = Total Project 05-14| | § 385,428.11
05.15 'PHASE 1 ACCESSIBILITY UPGRADES, SEA GALAXY/SURF & SAND/ Shaw A_rchltemure P_ial_'mlng. Inc. 13586 2,984_.51
PIRATE'S DEN
T R R i B Total Project 0515, |'§ 29,586.44
2227620 163247
2229101 116.02
2229107 694
T 2228296 146,17
Hayward Lumbeer 2228305 {14617 3712006
| 2229072 | 161.73
| | 2228056 | 342.34
0524 KITCHEN DOGK ENCLOSURE | zmen | 2579
| | 2228021 | 24918,
Hayward Lumber | 2234760 | 80.42|  3/16/2008
i | zeaczen | 4819 |
; 2038353 105.23 | i
;Hayward Lumber 237148 | 7097 32972006 .
S - 1 - N 1266 B R
i Total Project 05-24 5 591002 | |
f Tyn Dav 31312005 i

eSS

REPAIR/IREPLACE BOARDWALK

Total !’mj-u ct Boardwalk|

]

802636 3

T 4.207,452.97 0 s 1,333,312.65

§  5,540,465.62
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ASILOMAR
FACILITY IMPROVEzl'\)r‘IOI:;NT ACCOUNT (FIA)

Report Date  4/8/2008
DESCRIPTION ey Estintite | 2 Actual
i I [ DATE |
PROJECT # PROJECT TITLE SROJECT COST | FlA INCOME COMPANY PAID | INVOICE#  PROJECT COST CLEARED | DATE CLOSED BALANCE
. ! E |___BofA |
} Shaw Architecture Planning, Ine. - | 13593 i AI21/2006
e Shaw Architeclure Plan | 4f21/2008

02-38

SITE ADA UPGRADE PHASES 1 AND 1A, ALE SERVICES

1

SITE ADA UPGRADE, PHASE 2, DESIGN AND CONSTRUCTION
| DOCUMENTS, ABE SERVICES

S ey =R P 1
Total Project 02-38

219,620.97

Shaw Architecture Planning, Inc. F

Total Project 05-10.

| ALE BID/CONSTRUCTION SERVICES FOR PHASE 2 MERRILL HALL
| SEISMIC AND ADA UPGRADES

17.118.60]

119,174.67

Shaw Architecture Planning, Ing.

686999

MERRILL HALL PHASE 2 SEISMIC & ADA UPGRADES |

! I

! |

) : 1
Fii B

57,303.28[ 1
 44575) 41772008
 19650| 472006 |

Total Project 05-14

05-15

|FHASE 1 ACCESSIBILITY UPGRADES, SEA GALAXY/SURF & SAND/ ‘ N
|PIRATE'S DEN

386,070.36

- {Shaw Architecture Planring. Ine.

__ 6000

4712006 |

Total Project 05-15

05-20

\TELEPHONE EQUIPMENT IMPROVEMENT, RANGER OFFICE |

29,946.44

DOMNPS at Asiforrar, Ine.

1,394.25]

05-24

|
[
|KITCHEN DOCK ENCLOSURE

18,123.29

47272008

Total Project 05-20

Home Depot Supply 1
1

*Haywsrd Lumber

i‘iaywéfd Lumber

32745853
2235108

2238164

2238189 |

2241084

413072008

4172008

411772008

Sun Rain, Incorp ated
Monterey County Fence
Tri-County Fire Pretection, Inc.

\PHASE 1 ACCESSIBILITY UPGRADES: SURF & SAND, SEA GALAXY,
IPIRATES' DEN

4/17/2006

41772008

42712008

Hayward Lumber

Apex Signs & Graphics

Total Project 0529

NCHISE TAX BOARD STATE FIDUCIARY INCOME TAX

b |

REASURY US FIDUCIARY INCOME TAX

2244324
164419

42112006

412712008

BANK FEE

ADMIN FEE 5%

4/13/2008

4/13/2008

4/28/2008

3 6324 4

7,578.36

4/27/2006

221,466.65

~ APRIL ENDING BALANCE

§ _ 5639,402.55

1s

 4,248,579.710:

~1,380,822.84




<>=

ASILOMAR
FACILITY IMPROVEMENT ACCOUNT (FIA)
2006
Report Date  4/8/2008
DESCRIPTION i = Actual == = =
| DATE
PROJECT # PROJECT TITLE FIAINCOME | COMPANY PAID INVOICE # PROJECT COST CLEARED DATE CLOSED BALANCE
| BofA
;E‘v!‘law Architecture Planning, inc. 13587 148.35|  5/2572006
{Shaw Architecture Planning, inc. 13568 240.00 | 5/25/2006
02-38 SITE ADA UPGRADE PHASES 1 AND 1A, ALE SERVICES |
Ssay pegRanaass e SRR AR N R R RS Tl = Total Project 02-38 220,009.32
Axiom Engineers, Inc. g7 20120 592006
o337 KITCHEN HOOD, DUCT AND ANSUL FIRE SYSTEM UPGRADES, AGE :
'WORK
R i} i Total Project 03-37 2023027
11 |Shaw Architecture Planning, Inc. 13602 52088 5252006
—_— HEARTH ROOF RESTORATION; CHAPEL ROOF RESTORATION &
'SEISMIC UPGRADE, A&E :
R e R R TR S i 8 L Total Project 04-18| 144,605.27
0510 SITE ADA UPGRADE, PHASE 2, DESIGN AND CONSTRUCTION Shaw Architecture Planning, Inc. | 14.388.57
DOCUMENTS, A&E SERVICES |
e e B Total Project 0510 T & 133,563.24
05.13  |AGE BIDICONSTRUCTION SERVICES FOR PHASE 2 MERRILL HALL i j5haw Archlieclure Planning Inc. | 1898 | 1.510.65
SEISMIC AND ADA UPGRADES
= | Total Project05-13 ' '$ 5881393
das PHASE 1 ACCESSIBILITY UPGRADES, SEA GALAXY/SURF & SAND! | Shaw Architecture Planning, Inc. 13800 300.00
PIRATE'S DEN
_____ REERRRRE R - Total Project 0515 30,246.44
; 7 1 02591
05-24 KITCHEN DOCK ENCLOSUR DNPS at Asitomar, Inc Labaor cos 3,025
BRRR .' e i = R a2 o 1_'0[a1 Project 05.24‘" = $ 11[732‘3‘;"i_
o529  PHASE 1 ACCESSIBILITY UPGRADES: SURF & SAND, SEA GALAXY, First Alarm 28171 281.50
PIRATES' DEN | -
S (R HERED | Total Project 05-29 196,302.85
:Ausonia inc 10,892 00
05-32 PIRATES' DEN GUTTERS & DOWNSPOUTS, A&E SERVICES
S ] S TTTITE
e BANK FEE 121122] §312006 | 2753
e AUMIN FEE S5 i if 221,466 85
MAY ENDING BALANCE 5,729,737.23 4,281,389.97 1,448,347.26]
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ASILOMAR
FACILITY IMPROVEMEGNT ACCOUNT (FIA)
200

Repert Date  4/8/2008

DESCRIPTION ~ Actual N —
[ ] ~ DATE
PROJECT # PROJECT TITLE FIA INCOME COMPANY PAID INVCICE # PROJECT COST ! CLEARED | DATE CLOSED BALANCE
| | BofA |
e Shaw Architecture Plarning, Inc. | 1@sw | 97145 8192006
] . - o 4_ - B o i
0238 |SITE ADA UPGRADE PHASES 1 AND 1A, A&E SERVICES e ) o o i .

Total Project 02-38]
Calfornia State Parks

220,880.781
_5,000.00]

ADA PROJECT PLAN REVIEW (PHASE 2) —

20,000.00 ;.
10,958.84]

Total Project 04-15
Shaw Architecture Planning, Inc.

04-18 HEARTH ROCF RESTORATICN; CHAPEL ROOF RESTORATION &
SEISMIC UPGRADE, ARE

Total Project 04-18 i 155,564.11 5
‘Shaw Architecture Planning, Ins. 13611 5,260.00

05-10 SITE ADA UPGRADE, PHASE 2, DESIGN AND CONSTRUCTION
DOCUMENTS, ALE SERVICES

138,823.24
122.?>Dj

Total Project 05-10
Shaw Architecture Planning, Inc. J_

05.13 AKE BID/CONSTRUCTION SERVICES FOR PHASE 2 MERRILL HALL |
| SEISMIC AND ADA UPGRADES |
|

B 5 o] e
B1.854.000 Total Project 05-13) EERELE e HE ] 58,936.531
i Haro, Kasurich and Associates, Inc. 86160608 _ 108375

!
|
I

05-14 fMERRILL HALL PHASE 2 SEISMIC & ADA UPGRADES

Total Project 05-14

Shesahitacine Plailigdnc,

387,164.11 1 ]
12000]  &/1B/2008 |

0515 PHASE 1 ACCESSIBILITY UPGRADES, SEA GALAXY/SURF & SAND/
FIRATE'S DEN

$ 30,366.44
_2asen)

Tolal Project 0515,
Menterey Bay Telephone Service ] 61206

05:20 TELEPHONE EQUIPMENT IMPROVEMENT, RANGER OFFICE — ] =l 62/2008

s 20,354.29

— 84.03)

' [Grchard Supply Hardware — | 124393 6/23/2006

05-27 RANGER DFFICE ELECTRONIC LOCKS AND SCREEN DOORS

Total Project 05-27 279.96] -
Shaw Architecture Planning, Ine. 13807 e 186.44

6/18/2006

05-32 PIRATES® DEN GUTTERS & DOWNSPOUTS, ASE SERVICES R

Total Project 05-32
Shaw Architecture Planning, Inc.

13,497.12
B113.27)  E19/2006

ne-ov 1Site ADA Environment Assessment. A&E Suppart

Total Project 06-07

[RIETA
{Shaw Architecture Planning, Inc.

“BE470| 611912006

3500000
. B

06-08

|ADA FROJECT PHASE 3 CONCEPTS, ARE SERVICES

S 382.258.00  Total Project 06-08

T Zesi0is
22146565
$ 1,503,237.40

BANKFEE
ADHIN FEE 5%
JUNE ENDING BALANCE

6/30/2006

5,026,451.40 $  4,323214.0




<rce«

ASILOMAR
FACILITY IMPROVI;IBJ!{;EBNT ACCOUNT (FIA)

Report Date  4/8/2008
DESCRIPTION ) ' Actual
| DATE
PROJECT # PROJECT TITLE FIA INCOME COMPANY PAID INVOICE # PROJECT COST CLEARED DATE CLOSED BALANCE
BofA
05-11 CHAPEL HANDRAIL AT SOUTHEAST ENTRY STAIRS 4 ' fAusonio Incorparated 06004 44,089.00 |  7/12/2008
B8 3R ' RRSES s 46,472.00 i Total Project 05111 s 44,0600 b
" t hF_{@-,lm.'aﬂ Bros Canstruction C-0511-16 712012008
| Reyman Bros Construction 420 TM202008
05-14 MERRILL HALL PHASE 2 SEISMIC & ADA UPGRADES I B i B
FEEEn S I Ti— Total Project 0514 [s 50637607 |
155 PHASE 1 ACCESSIBILITY UPGRADES: SURF & SAND, SEA GALAXY, | eyman Bros Construction [ 437 1522829  7/12/2008
PATER DER. B | ] . I it
ki SRR : { | Total Project 05-29 211,531.14 [ :
06-06 |Path Upgrades to between Guest Inn and Mott Training Center t 14,850.00 HSE0G
I Snnnri s 22,425.00 14,850.00
- - . . rszso| 732008 29,028.17 ]
) DM 3 i 8,451.89 | 7/20/2008 279,918,654
JULY ENDING BALANCE H 5,926,713.30 | $ 4,525782.83 | 1,400,930.47




ASILOMAR
FACILITY IMPROVEMENT ACCOUNT (FIA)
2006

-—nwcoOc>r

Report Date 4/8/2C008
DESCRIPTION S S ) - o o B Actual H o
! i I patE |
PROJECT # PROJECT TITLE EETEOST FIA INCOME COMPANY PAID INVOICE # PROJECT COST = CLEARED DATE CLOSED BALANCE
| Bofa
2SS ER [Shaw Architeclura Planning, Inc, 13621 | 2883441 8252008

04-18

|HEARTH ROCF RESTORATION; CHAPEL ROOF RESTORATION &
|SEISMIC UPGRADE, ARE

|SITE ADA UPGRADE, PHASE 2,

iDDCUME NTS, ALE SERVICES

DESIGN AND CONSTRUCTION

05-13

|A&E BID/CONSTRUCTION SERVICES FOR PHASE 2 MERRILL HALL

|SEISMIC AND ADA UPGRADES

05-14

MERRILL HALL PHASE 2 SEISMIC & ADA UPGRADES

0515

PHASE 1 ACCESSIBILITY UPGRADES, SEA GALAXY/SURF & SAND/ |

|PIRATE'S DEN

05-29

|PIRATES' DEN

'PHASE 1 ACCESSIBILITY UPGRADES: SURF & SAND, SEA GALAXY,

06-02

597,632 .40

06-07

30,000.00

35,000.010

06-09

~ 26,000.00

AUGUST ENDING BALANCE

Total Project 04-18

158,457.55)

Shaw Architecture Planning, Inc,

Total Project 05-10]

1,210.88]

812512008

Total Project 0529,

53,365.68

26492682}

140,034.131 i
- Shaw Architeciure Planning, Ing. | | 1.13&.135 BI282008
- S | i
Total Project 05-13 g2l 60,124.66 ::- FLECEL
Reyman Bros Canslruction | B _ 49.283.B57 842008
o | —
i Total Project 0514/ $ 555,659.92
Shaw Architecture Planning, Inc. B AL AL
- __Total Project 05-15,. 3148554
Reyman Bros Construction

5an Jose Beiler Works

19,551.80,

B8/25/2006

Total Project 06-02)::

19,551.90 f:

Shaw Architectura Planning, Inc.

13618

Br2giz008

Total Project 06-08, .

55318.89|

Shaw Architecture Planning, Inc. . =24840)

Total Project 06-07: 7,329.03
Shaw Architeciure Planming, Inc. — 1% 19,022.18
Shaw Archl Plannirg, Inc. 13527

Adams Fool Sclutions

1045

Total Project 06-09

S L R

~10,281.00

/3112006

71538

=

6,030,988.41

3
8
$

1,317,979.26




ASILOMAR
FACILITY IMPROVEzlt\,ﬂ(}EGNT ACCOUNT (FIA)

Report Date  4/8/2008

DESCRIPTION B ) Actual
PROJECT # |PROJECT TITLE FIA INCOME COMPANY PAID | INVOICE# | PROJECTCOST | CLEARED | DATE CLOSED BALANGE

{Ausionio Incorporated : ] 1200 20,695.00

08-01

Install an Accessible Lift at Swimming Pool - u L
g e s 22,800,00

20,695.00 |
5,150,00

; Total Project 06-01]
DNPS at Asllomar, Inc 205280

[ 9/12/2006

'Path Upgrades to between Guest Inn and Mott Training Center r

Amw=Em-—-Hoomw

= AR RERRRRRE BREEHRRRN] Total Project 06-06 oS 20,000.00

A Adams Pool Solulions ) 22121 13,660.00
: i i i . _ Total Project : s 2396100

 [Nichals Plumbing & Heating 8390 5344

0&-11 ADDITIONAL LIGHTING AT FIRESIDE PATIO

Amald Heating & Sheetmatal, Inc. 3443 151200

Total Project 06-11 2 5 1,565.44

The Paul Davls Partnership, LLP | 5652 254625
|

Total Project 06-12:

-

$ 2,436.00

06-12 VIEW CRESCENT STRUCTURAL UPGRADES, PHASE 3, ARE i

9,730.00 | 2,546.25

s

3042472
220.918.64

$
e 1,374,047.20

ADMIN FEE 5%

SEPTEMBER ENDING BALANCE $  6,131,374.21 4,757,327.01
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ASILOMAR
FACILITY IMPROVEM{"EsNT ACCOUNT (FIA)
20

Report Date 4/8/2008

DESCRIPTION _Actwal i

SR S r

' e T DATE
PROJECT # PROJECT TITLE | rFrosecToos FIA INCOME COMPANY PAID INVOICE# | PROJECTCOST | CLEARED
; [ BofA
_— . i T
e |
13838

DATE CLOSED BALANCE

HEARTH ROOF RESTORATION; CHAPEL ROOF RESTORATION &
| SEISMIC UPGRADE, ALE

04-18

= Total Project 04-18
|

161,460.16 |

05-10 .SITE ADA UPGRADE, PHASE 2, DESIGN AND CONSTRUCTION pe S:haw Architecture P.Far!ning. IE I B - 39125 ._- 12‘1'_?[;05
COGUMENTS, ALE SERVICES Shaw Architecture Planning, Inc. 21420 10/26/2008

140,639.68 |
3,588.10

Total Project 05-10
Shaw Architecture Planning, Inc.

ALE BID/CONSTRUCTION SERVICES FOR PHASE 2 MERRILL HALL ]DM?Z_DDE

SEISMIC AND ADA UPGRADES

05-13

Total Project 05-13|
Shaw Architecture Planning, Inc.

A 63,812.76 | BRHEE
213286 104/2006

0545 PHASE 1 ACCESSIBILITY UPGRADES, SEA GALAXY/SURF & SANDI |~
PIRATE'S DEN

_Total Project 05-15

i $ 33,618.50
i Shaw Archilecture Planning, Inc.

- BORCY. A0

05-30 SWIMMING POOL ACCESSIBLE LIFT, AZE SERVICES

i ~ Total Project 05-30
T i -

G20 : | Shaw Architecture Planning, Inc {

08-08 | ADA PROJECT PHASE 3 CONCEPTS, ALE SERVICES | — - — S ' kel __g_ et it 1

| i | Shaw Architecture Planning, Inc.

Total Project 06-08

1,050.00 9/12/2006

A2
12,301.64 |
140,371.96 |
T763)

382,25

06-09 'Swimmlng Pool Resurfacing

Mchtaster Carr

3 i Total Project 06-09 24,038.63 |
0641 |ADDITIONAL LIGHTING AT FIRESIDE PATIO = Central Wholesale . ‘?g?-'-zg-
' R R R i Total Project 06-11. 2,092.64 |
|VIEW CRESCENT STRUGTURAL UPGRADES, PHASE 3, AZE = The Faulbiavis Rernerehip, LY ZARE
T Total Project 06-12 497850 |
Shaw Archictecture Planning, Inc. _ B41168

0613 CHAPEL BID/CONSTRUCTION PHASES, ARE SERVICES MEN . -
. — R o Shaw Arct Planning, Inc.

Total Project 06-13/ ... .S 10,978.32
Amold Heating & Sheetmatal, Inc. 31199 [ o ____'?,_OOD.EQ_, i

CHAFEL ROOF RESTORATION, SEISMIC UPGRADE & ADA REMODEL
CONSTRUCTION

0645

Total Project 06-15,

31.129.01

225,918,564

e B

1,415,599.72

BANK FEE
ADMINFEES% & o7
OCTOBER ENDING BALANCE

s 5,284,188.72] _ 4,868,588.99




AMWEmMm<0OZ

ASILOMAR
FACILITY IMPROVEzlglnEsNT ACCOUNT (FIA)

Report Date  4/8/2008
DESCRIPTION - T Actual
i DATE
PROJECT # PROJECT TITLE FIA INCOME COMPANY PAID INVOICE # PROJECT COST CLEARED DATE CLOSED BALANCE
| BofA
Pacific States Petroleum, Inc. 78712 200,00 11/16/2008
0519 [TENT AT SURF & SAND PARKING LOT i HOG Productions 10778 4445000  14/6:2008
| I = HDO Productions . __tors0 | 2550000  11/812008 :
| 75,000.00 | Total Project 05-19 RRRREI 69,850.00 :
|ADA PROJECT PHASE 3 CONCEPTS, AGE SERVICES foy Aretilpclie Pleraivg, fuc: 13649 Lt e
""""" HES aa o ERARRAEARE: Z5P 0 | Total Project 06-08  tes77eeT | |
| Science Assacial 14,504.64 |  11/1672008
20,000.00 | Total Project 06-10 14,504.64
DNPS at Asilomar, Inc. 1,008.90 |
| : : 2430 [ Total Project06-11, |§ 3,101.54
|CHAPEL BIDICONSTRUCTION PHASES, ASE SERVICES ‘Shaw Archictecture Pianning, Inc. 13850 2530152 |
e e [ Total Project 06-1 36,369.84 |
o814 l;BONFiRE PIT COVER & SPARK ARRESTOR EG.A. Childers 2.979.00 11/6/2006
""" == : 1 B : 9,000.00 i Total Project 06-14 Ghnil| s 2,979.00 1
0615 'CHAPEL ROOF RESTORATION, SEISMIC UPGRADE & ADA R }Ausonio Incorparated ) COB08-01 147,714.00 11/9/2006
~ CONSTRUCTION R D&M Consu'ting Eng Inc. — i 15600 | 113100 11/22/2006
Jiseis : I Taotal Project 06-15 e i 150,845.00 i
0617 ADA PROJECT IMPACT ASSESSMENT - PHASE A TASKS Envin fal SHonce Assomial | zeeo | s ) L
| : [ California State Parks ~ PCA17361 500000 1112212006
| Total Project 0T 26,146.15 || i

1113012006

- . FEE 4 | 113012005 .
- ~ ADMIN FEE 5% F I 2456092 | 11162006 5 . 56
NOVEMBER ENDING BALANCE $  6,375,343.54 5,241,013.27 = §  1,134,330.27]




ASILOMAR
FACILITY IMPROVEMENT ACCOUNT (FIA)
2006
Report Date  4/8/2

\DESCRIPTION = el e e e s T | E——— = =
I I I~ opATE | !
PROJECT # PROJECT TITLE PROECT COST FIA INCOME COMPANY PAID INVOICE# | PROJECTCOST = CLEARED | DATE CLOSED BALANCE
| Bofa
05-10 |SITE ADA UPGRADE, FHASE 2, DESIGN AND CONSTRUCTION

" Shaw Architecture Planning, ne.

13655

i a78E6.  12/262008

|DOCUMENTS, ARE SERVICES ' i_

B BERHE Total Project 05-10 - 141,018.04
: ' 25,500.00)

05-18

DO Productions

12132006 |

|
Total Project 05-19 -

95,350.00 :
Steve Minafo Inc, Pacific Glass | 8,135.03) 122672008 |

3|

AmMmw=Emomo

0521 |LOCKAEBLE, SLIDING PATIC/DECK SCREEN DOORS (GROUND FLOORS
| OF BUILDINGS ONLY)

1 = e ——
Total Project 05-21 it 8,135.03 :
|Site ADA Envi u ot ;.ShawArch':tegur_e Planning, inc. A 13881 | B.207.56) 12/28/2006 :
BRI i Total Project D6-07 15,536.59 |
| Shaw Architecture Fianning, Inc.

| ADA PROJECT PHASE 3 CONCEPTS, AZE SERVICES e B U . TBABIBT|  12/26/2008

Total Project 06-0: 1§ 274,943.54
The Paul Davis Partnership, LLP

258375  12/6/2008

55280| 122602006 | -
811475 [
17.72083) 120282006

06-12 |VIEW CRESCENT STRUCTURAL UPGRADES, PHASE 3, ALE
s 5 1 -

i

Total Project 06-12
Shaw Archictecture Planning, Inc.

06-13

R EEE R EE 92.138.00 5 Total Project 06-13 54,090.37
06-14 .EsouFmE PIT COVER & SPARK ARRESTOR C.A, Childers. s _ B080437 1201412008
__i— e —r - ——— - ! .
e s 5.000.00 § : Total Project 06-14 |/ 9,039.43
| 1382 &4 Deer Creek Pottery 1248

- | A 12/22/2008
Ausonio Incorporated COB09-01§2) 1271372008

06-15 |CHAPEL ROOF RESTORATION, SEISMIC UPGRADE & ADA REMODEL D&M C Iting i Inc - 18851

(CONSTRUCTION - o independent Audio of the Monterey Peninsula | 8684 | )
California Mobile Drapery Care 121920068
husonio Incorporated | Cosoeor @) |
------ Total Project 06-15] 1,002,778.97 |

06-17 ADA PROJECT IMPACT ASSESSMENT - FHASE A TASKS

[Envirormental Science Associates

1858034

Tuta_l _P_ru]et_:t 0!_5-1 45,736.49

BANK FEE :
AOMIN FEE 5% - a5g

604.53 | 12/28/2008 32,454.98

1213106 & ;
o e S i 583278 12mei2006 s e
DECEMBER ENDING BALANCE - ﬁ,-LSZ,d?Q.ﬂQ 6,313,786.93 | . s 138,692.96
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ASILOMAR
FACILITY IMPROVEMENT ACCOUNT (FIA)
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2007
Report Date  4/8/2008
DESCRIPTION  Estimate | S Actual - " B
DATE DATE
PROJECT # PROJECT TITLE | FIAINCOME COMPANY PAID INVOICE # | PROJECT COST CLEARED CLOSED BALANCE
BofA
08:08 ADA PROJECT PHASE 3 CONCEPTS, A&E e Shaw Architecture Planning, Inc. 13663 1,168.28 1/24/2007
L SERVICES : ) i N N
Total Project 06-08 | R 276,111.82 i
CHAPEL BID/CONSTRUCTION PHASES, A&E Shaw Archictecture Planning, Inc. 6,195.73 1/24/2007
06-13
SERVICES - I I R .
RRRREEE Total Project 06-13 R 60,287.10
Linda Ellis 122806 1,074.48 1/11/2007
First Alarm | 102169 146493 1/11/2007
0615 CHAPEL ROOF RESTORATION, SEISMIC Glenn's Key, Lock & Safe | 12683 210.83 1/11/2007
UPGRADE & ADA REMODEL CONSTRUCTION First Alarm | 102415 40243 1/11/2007
| D&M Consulting Engineers, Inc. 15714 385000  1/11/2007
O | O . 3 Day Biinds _ | 06850156 134300, 1/24/2007 EE
s . ' Total Project 06-15 S $  1,007,659.64
—_— |ADA PROJECT IMPACT ASSESSMENT - | i |Environmental Science Associates 74879 2222352 111112007 =
: PHASE A TASKS : L I e
¢ f B Total Project 06-17 67,960.01 |/ 4
S ANKEEE IEEHECHEE! : diinn e - }
] ] ADMIN FEES% 3508, I ok 1511 I | N 1.35 |
JANUARY ENDING BALANCE is 6,527,473.27 1% 6,348,531.13
|DESCRIPTION - pmate [ ~ Actual - S -
DATE DATE
PROJECT # PROJECT TITLE FIA INCOME COMPANY PAID INVOICE # | PROJECT COST CLEARED CLOSED BALANCE
BofA
SITE ADA UPGRADE, PHASE 2, DESIGN AND Shaw Architecture Planning, Inc. 13669 I 4,871.96 212812007
05-10 CONSTRUCTION DOCUMENTS, A&E i
SERVICES
R S TR Total Project 05-10,  |§  145890.00 i |
SITE ADA ENVIRONMENT ASSESSMENT, A&E Shaw Architecture Planning, Inc. 13668 1,680.00 | 2/28/2007
06-07 » #
SUPPORT
i I Total Project 06-07 s 17,216.59
Shaw Architecture Planning, Inc. 13670 1,094.72 2/28/2007
s . | - Total Project 06-08 s 277,206.54 | ]
VIEW CRESCENT STRUCTURAL UPGRADES . /i The Paul Davis Partnership, LLP 6004 828,80 2/28/2007
06-12 | * | ] Sl
B et ! ¥ I B N
ErmmEns : | Total Project 06-12| $ 8,943.55 i
CHAPEL BID/ICONSTRUCTION PHASES, A&E " iShaw Archictecture Planning, Inc. 13871 1,627.01 2/28/2007
0613
SERVICES i
[ — T ] B2 Total Project 06-13 61,914.11 :
o CHAPEL ROOF RESTORATION, SEISMIC . HDO Productions 12.500.00 2/28/2007
UPGRADE & ADA REMODEL CONSTRUCTION
T 3855588 Total Project 06-15 “ 1§ 1,020,159.64 | '

27500 2/28/2007

_ BANKFEE B
B ____i_[w__E_EEsofn e e R e et B ! ——
FEBRUARY ENDING BALANCE 6,588,564.75 $  6,371,408.62

e 9-07 printed on 6/16/2008

Accomalgted fcc:; Since Jag 2003,
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ASILOMAR

FACILITY IMPROVEMENT ACCOUNT (FIA)

2007
Report Date  4/8/2008
DESCRIPTION ~Actual ) ]
DATE DATE
PROJECT # |PROJECT TITLE |FROIECTCOSTE FIAINCOME COMPANY PAID INVOICE # | PROJECT COST| CLEARED BALANCE
T TNVOICES BAID 1 s : il T
BANK FEE : S i 27500 3/30/2007 8§  33279.98
ADMIN FEE 6% & e ! § __ 309.831.35
MARCH ENDING BALANCE $  6,675451.96/ $ 6,371,683.62 B § 303,768.34
DESCRIPTION Est N Actual . o e, o =]
s DATE
PROJECT # |PROJECT TITLE FROJECT COSY FIA INCOME COMPANY PAID INVOICE # | PROJECT COST CLEARED | CLOSED BALANCE
1‘ _ ___ BofA
SITE ADA UPGRADE, PHASE 2, DESIGN AND i - Ishaw Architecture Planning, Inc. 13673 13,953.12 41412007
05-10 CONSTRUCTION DOCUMENTS, A&E i - : , . =
SERVICES i
G § : Total Project05-10{. =~ =~ 1 § 159,843.12; i
06-08 ADA PROJECT PHASE 3 CONCEPTS, ARE iShaw Architecture Planning, Inc. 13674 4,084.19 4/472007
SERVICES ) o
S R T S e e £ Total Project 06-08| 281,270.73}
CHAPEL BIDICONSTRUCTION PHASES, A&E Shaw Archictecture Planning, Inc. 12675 328.28) A4/4/2007
06-13 atodd el - ; ke
SERVICES - —
_ s : Total Project 06-13] 62,242.39 S
CHAPEL ROOF RESTORATION, SEISMIC ‘| Ausonio Incorporated 49 883 64 4/20/2007
0615 | JPGRADE & ADA REMODEL CONSTRUCTION ==
T - Total Project 06-15| 1,070,043.28]
ADA PROJECT IMPACT ASSESSMENT - Environmental Science Associates 36,420.31) 4/4/2007
e PHASE A TASKS |
: : Total Project 06-17 | 104,380.32 L
0618 |HOUSEKEEPING BOILER REPLACEMENT Seplose Bulertione . 20000} W00 g i
B " Total Project 06-18] 21,100.00| 41312007 |
et 5005849 47349 5
— HOUSEKEEPING - INSTALL NEW HEAT || Slakey Brothers 5600908 ) 20.18) 41302007
' DUCTING - I | set3298 o SBBEL S
o [Kelly Moore Paints 46.55[  4/30/2007

Total Project 07-06]

596.57

275.0

7 1

~ 33,554.98

. - ~ 4/30/200 =
ADMIN FEE5% & i o _ ] § 309,831.35]
APRIL ENDING BALANCE $  6,790,673.93 $  6498,304.73] i s 292,369.20

rey 8-07

printed on /162008
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ASILOMAR

FACILITY IMPROVEMENT ACCOUNT (FIA)

2007
Report Date  4/8/2008
DESCRIPTION i Actual o
\ DATE | pate
PROJECT # PROJECT TITLE | FIA INCOME COMPANY PAID INVOICE # | PROJECT COST| CLEARED CLOSED BALANCE
| BofA
© 1 Shaw Architecture Planning, Inc. 13680 187.45 5/1/2007
. iShaw Architecture Planning. Inc. 13681 5,450.71 | 5/1/2007
02.38 SITE ADA UPGRADE PHASES 1 AND 1A, ASE -
SERVICES
B B R _ | Total Project 02-38 $ 22661894
SITE ADA UPGRADE, PHASE 2, DESIGN AND {|Shaw Architecture Planning, Inc. 13678 16,143.43 5/1/2007
05-10 CONSTRUCTION DOCUMENTS, A&E
SERVICES. . _— S . | | S
: Total Project 05-10 175,986.55
SITE ADA ENVIRONMENT ASSESSMENT, ARE Environmental Science Associates | 20,540.08 510/2007
06-07 I
SUPPORT ]
i Total Project 06-07 37,756.67 i
ADA PROJECT PHASE 3 CONCEPTS, A&E _&Shaw Architecture Planning, Inc. 360.00 5f1/2007
06-08 SERVICES '
s Total Project 06-08 | 281,630.73 i
CHAPEL BID/CONSTRUGTION PHASES, A&E 1 Shaw Archictecture Planning, Inc. 6,405.80 5M1/2007
06-13 ! '
iSERVICES
i g YET I TowiPropotosds. s eseetel
Mott/Treetops ADA Construction - |Shaw Architecture Planning Inc 13682 4,294.75 5(1/2007
07-01 4 : g9
.. |Phase,A&E Services | = )
i $ 66,715.00 | Total Project 07-01 R 4,294.75
T 5006782-00 29895
5006782-01 44.38
y PIRATES DEN - RELOCATE HOT WATER _eal 5006782-02 82.88 99/
07-05 CIRCULATING PUMPS Slakey Bros - Salinas 5006782-03 TIE 60 5/22/2007
5006782-04 1,696.37
R B 1 900878205 |  SWlA3) — |
$ 3,335.00 | Total Project 07-05] $ 2,749.61 |
07-08 ADA Compliant van with wheelchair ramp -EEIdorado Bl oales 43,00503).  5/31/2007
46,000.00 I Total Project 07-08] " 1§ 45808.03 a8
5/31/2007 34,329.98
i e ~ 5/14/2007 5 321,349.37
| §  6,867,226.94 Giini $ 254,689.33
rev 8-07 printed on 6/16/2008
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ASILOMAR

FACILITY IMPROVEMENT ACCOUNT (FIA)

2007
Report Date  4/8/2008
DESCRIPTION i Estimate o _ Actual ! _ )
! | DATE
PROJECT # |PROJECT TITLE 'ET COST| FIAINCOME COMPANY PAID INVOICE # | PROJECT COST| CLEARED BALANCE
BofA
SITE ADA UPGRADE, PHASE 2, DESIGN AND 2 " |shaw Architecture Planning, Inc. 13888 11,08188|  BH472007
05-10 CONSTRUCTION DOCUMENTS, A&E : = - — S —
SERVICES Shaw Architecture 21.531.76|  B/21/2007
R ] Total Project 05-10] §  208,580.19 e
0607 SITE ADA ENVIRONMENT ASSESSMENT, A&E | Shaw Architecture Planning Inc 1416.15] 8412007
SUPPORT ‘EShaw Architecture 1,114.40 §/21/2007

06-13

.CHAPEL BID/CONSTRUCTION PHASES, A&E

SERVICES

06-15

CHAPEL ROOF RESTORATION, SEISMIC

UPGRADE & ADA REMODEL CONSTRUCTION|

0617

ADA PROJECT IMPACT ASSESSMENT -
PHASE A TASKS

07-01

) I_f_’_hase, A&E Services

Mott/Treetops ADA Construction

Total Project 06-07|

1§ 40,287.22]

5,135.59

6/21/2007

" Total Project 06-08

15 286,766.32

Shaw Archictecture Planning, Inc.

Shaw Archicture Planning, Inc.

603.62

240.00

6/14/2007

6i21/2007

Total Project 06-13

] 69,491.81

Ausonio Incorporated

118,109.00

6/26/2007

" Total Project 06-15,

1,186,152.28 | =

‘IEnvironmental Science Asscciates

6,172.33

Total Project 06-17

1% 110,552.65

8/21/2007

Shaw Architecture Flanning Inc
Shaw Architecture Planning Inc

3,004.56

/14,2007
6/21/2007

Total Project 07-01/

BANK FEE 275.00 | B/29/2007 [8 3460498
 ADMINFEES5% - soois _ . - - [s 32134037
JUNE ENDING BALANCE s 6956517.27 6,779,466.98 | s 177,050.29

rev 9-07

printed on 6162008
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ASILOMAR
FACILITY IMPROVEMENT ACCOUNT (FIA)

Report Date  4/8/200
DESCRIPTION ) Actual _ N
| ; DATE —
PROJECT # PROJECT TITLE FIA INCOME COMPANY PAID INVOICE # | PROJECT COST| CLEARED CLOSED BALANCE
_ BofA 5
SITE ADA UPGRADE, PHASE 2, DESIGN AND Shaw Architecture 13700 | 1451722 713012007
0510 CONSTRUCTION DOCUMENTS, A&E f ! I
SERVICES ' [
35 R RRRRRARRRRERES ] 00 Total Project 05-10/ |s  223,007.41 -
. SITE ADA ENVIRONMENT ASSESSMENT, ASE. i Shaw Architecture 13699 | 900.00|  7/30/2007
SUPPORT | S |
R aR e Ha R 22| i EE Total Project 06-07 $ 41,187.22
ADA PROJECT PHASE 3 CONCEPTS, ARE | California State Parks PCA 17361 500000  7/25/2007
| ™ SERVICES [ | Shaw Architecture 13701 905543 7/30/2007
T T Bl | ﬂi Total Project 06-08 BRCEEHET S 30082758
0617 ADA PROJECT IMPACT ASSESSMENT - | i [Environmental Science Associates 76767 1394911 71812007
PHASE A TASKS | - s
RS sana | i Total Project 06-17| ~  |§ 12450176
MottiTreetops ADA Construction Shaw Architecture 13702 10,515.78 713012007
Phase, ABE Services £ ] I | B
i REEEEanng | B Total Project 07-01 S 18,080.17 |
PIRATES DEN - RELOCATE HOT WATER | - |Slakey Brothers 5010769-00 130.31 7/3/2007 |
CIRCULATING PUMPS b 0 - _ I __j i
e , : | : Total Project 07-05 $ 2,879.92 | |
MOTT/TREETOPS ADA RENOVATION Haro, Kasuni:_:hi & Associates 8616-0706 90?,_5(.'! 71372007
CONSTRUCTIONWORK L i ' - S I A RS— .
GHEE i $ 48,273.80 i Total Project 07-07 $ 907.50 > i
07-09 PAH Social Hall-replace carpet on deck ; A Fiooes [4s0Z00¢ 530780 FE282007
HERHHRREL B TH s 2,538.60] Total Project 07-09 $ 2,538.60 |
) per letter on
DNPS at Asilomar Inc. 26JANOT [ 1,100.00 712312007
$ 1,100.00 Total Project CG $ 1,100.00
BANKFEE | 27500 | 7/31/2007 $ 3487998
_ADMIN FEE 5% e e ] N 321,349.37
JULY ENDING BALANCE $  7,048,461.02 5 $ 6,838,355.93 210,105.09

rev 807 printed on 6/ 16/2008
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ASILOMAR

FACILITY IMPROVEMENT ACCOUNT (FIA)

2007
Report Date  4/8/2008
DESCRIPTION - B _ Actual B
DATE DATE
PROJECT # |[PROJECT TITLE PROJECT ST FIA INCOME COMPANY PAID INVOICE # | PROJECT COST| CLEARED CLOSED BALANCE
BofA
03-28 SITE ADA UPGRADES, PHASES 1 & 1A, ARE | -IShaw Architecture Planning, Inc. 13708 _ 1.440.00]  e/zsi2007
SERVICES (ADDENDUM To oz-as) :
SEnnnii i ag ; Total Project 03-28| $ 83,585.43)
SiTE ADA UPGRADE PHASE 2, DESIGN AND ~IShaw Architecture Planning, Inc. 13708 441383  8128/2007
05-10 CONSTRUCTION DOCUMENTS, ARE - - e A : ety Se i s
SERV[CES | I . o
s R R ERE : 270,1382.00 §: i Total Project 05-10| & 227,511.24::.
0647 ADA PROJECT 1MPACT ASSESSMENT 7 & Environmental Science Associates 77089 4.830.70|
PHASE A TASKS
it ki i i $ 107.000.00 Bt Total Project 06-1 $ 129,332.46
07-01 MotUTreetops ADA Cnnstrucllon Phase. A&E B5. 7150 i Shaw Architecture _ 13,745.91)
Services ;
; ;] Total Project 07-01| diiniil § 31,826.08)
L D&M CDHSU"IHQ Engineers, Inc, 16355 604.40
3615 0?07 395.00
I i Hram0  isaoor
D&M Consulting Engineers, Inc. 844,80 _ga’_1 gagg_{l?
Karo, Kasunic Assocrales Inc . . B3500 8/31/2007
Tutal_ProJect 07-07| 121,478.50 G
BANK FEE - __2@00 Bi31/2007 3 35,154.98|
ADMIN FEE 5% = : _ 17.32423]  smar2007 I $  338673.60
AUGUST ENDING BALANCE $  7,145,486.5 $  7,000,956.60] i $ 144,529.99
DESCRIPTION o Actual S
DEYE DATE
PROJECT # [PROJECT TITLE FROJECT COSTI  FIAINCOME | COMPANY PAID INVOICE # | PROJECT COST| CLEARED CLOSED BALANCE
| BofA
07-07 MOTT/TREETOPS ADA RENOVATION Ausonio Incorporated _ Application1 | 92830000 9/13/2007
CONSTRUCTION WORK & M Consulting Engineers, Inc, B78.40)  9/13/2007
S TR L i nimit] § 848,273 Total Project 07-07| 214 986.90; . .
0711 Mitlgaled Neganue Dpc1arahon for Asulornar R Environmental Science Associates 7raes 3,480.08|  9/13/2007

ADA Compliance Plan

=S

126,844.30

BANK FEE

ADMIN FEE 5%

pe]

Total Project 07-11];

9/28/2007

SEPTEMBER ENDING BALANCE

._$

rev 8-07

7,240,650.1

$

7,098,220.081

6
$ 142 ,430,04

printed on 6/16/2008
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ASILOMAR

FACILITY IMPROVEMENT ACCOUNT (FIA)

2007
Report Date  4/8/2008
|DESCRIPTION - B Actual B B
i l DATE | DATE
PROJECT # PROJECT TITLE | FIA INCOME COMPANY PAID INVOICE # | PROJECT COST CLEARED | CLOSED BALANCE
. BofA
SITE ADA UPGRADE, PHASE 2, DESIGN AND | Shaw Architecture Planning, Inc. 13715 6,799.15 10/5/2007
05-10 CONSTRUCTION DOCUMENTS, A&E
. |SERVICES
i Total Project 05-10| $ 234,310,304
— SITE ADA ENVIRONMENT ASSESSMENT, ASE, {Shaw Architecture 420.00 10/5/2007
SUPPORT
: G i | Total Project 06-07| $ 41,607.22 |
p— Mott/Treetops ADA Construction Phase, A&E | Shaw Architecture 13716 9,848.48)  10/5/2007
Services ) -
-------- =T Total Project 07-01) $ 41,674.56
9649 1,523.49
American Floors 9660 294969  10/5/2007
07-07 MOTT/TREETOPS ADA RENOVATION 9667 2,181.84
CONSTRUCTION WORK D&M Consulting Engineers, Inc 16519 385.20 10/6/2007
| Haro, Kasunich and associates, Inc. B616-0709 1,205.00  10/18/2007
i American Floors a678 1,976.45 10/18/2007
B . tCardinale Moving & Storage 12629 2,585.00 10/18/2007
R 2 Total Project 07-07 | HEnEii e 131,790.17
0714 Mitigated Negative Declaration for Asilomar Environmental Science Associates | 77765 8,169.38 1052007 i
ADA Compliance Plan B I | |
Total Project 07-11 $ 11,649.46
ANK FEE 275.00 | 10/31/2007 E 35,704.98
~ ADMIN FEE 5% HHH | = - | B $ 338,673.60
OCTOBER ENDING BALANCE $ 7,336,837.56 $ 7,136,628.76 $ 200,208.80
DESCRIPTION Actual - B N
]- ' " DNTE DATE
PROJECT # |PROJECT TITLE ' FIA INCOME COMPANY PAID | INVOICE # | PROJECT COST  CLEARED GLOSED BALANCE
| BofA
: “IAmerican Floors 9737 265333 1/30/2008 >aid $2853.33 on /8107 -
07-07 Morrréléigr{:zzsé?%mﬁggpﬂm Haro, Kasunich and associates, Inc. 8160710 | 183375 11/9/2007 s atnniaoianed
......................... DNPS at Asilomar | husioniopymt | 228,058.00)  11/24/2007 | i
A Total Project 07-07 & 364,335.260 11
0714 Mitigated Negative Declaration for Asilomar Environmental Science Associates 78078 6,358.64 11/9/2007
____________ ADA Compliance Plan ] ) o N
Total Project 07-11 $ 18,008.10
BANK FEE 275.00 35,979.98
e ADMIN FEE 5% b e N — 338,673.60
NOVEMBER ENDING BALANCE s 7dz3ead ]y 1§ 7,375,807.48 47,836.63
DESCRIPTION B Actual B B
RAJK, DATE
PROJECT # |PROJECT TITLE FIA INCOME COMPANY PAID INVOICE # | PROJECT COST CLEA;ED CLOSED BALANCE
| o
07-11 |Mitigated Negative Declaration for Asilomar Haro, Kasunich and associates, Inc. B616-0711 780.00 12/18/2007
/ADA Compliance Plan -
| G Total Project 07-11 18,788.10 _
_______________________________ R —— ~—55368| 12/113007 | 5 T
~ ADMIN FEE 5% ] i & | 3522338 12113/2007 | 1§ 473,896,98
DECEMBER ENDING BALANCE ' $  7,501,729.71 $ 7,412,074.84 K3 89,654.87

rav 9-07

printed on BM1E/2008



